

RAD PHASES	Start Date	End Date	Duration	Assisgned Members
Gather Requiremnts	9/2/2025	9/4/2025	3	Faith, Eunice
Identify Features	9/5/2025	9/7/2025	3	Annaliza, Dona
Review DFD	9/8/2025	9/9/2025	2	All
Define User Roles	9/10/2025	9/11/2025	2	Faith, Dona
Create User Stories/Use Cases	9/12/2025	9/14/2025	3	Eunice, Annaliza
Wireframes for Pages	9/15/2025	9/21/2025	7	Faith, Eunice
Review & Feedback	9/22/2025	9/23/2025	2	All
UI/UX Theme Design	9/24/2025	9/28/2025	5	Annaliza, Dona
Prototype of Main Pages	9/29/2025	10/3/2025	5	Eunice, Faith
Database Development	10/4/2025	10/10/2025	7	Dona, Faith
Frontened Pages	10/4/2025	10/14/2025	11	Eunice, Dona
Backened Logic	Oct-25	10/20/2025	10	Faith, Annaliza
Admin Modules	10/15/2025	10/22/2025	8	Eunice, Annaliza
Payment Integration	10/21/2025	10/25/2025	5	Dona, Faith
Notification System	10/26/2025	10/30/2025	5	Faith, Eunice
Security Setup	10/31/2025	11/4/2025	5	All
Testing	11/5/2025	11/11/2025	7	All
Bug Fixing	11/12/2025	11/18/2025	7	All
Deployment	11/19/2025	11/21/2025	3	Faith, Annaliza
Documentation	11/22/2025	11/28/2025	7	Eunice, Dona

