

TASK	START DATE	END DATE	DURATION	ASSIGNED MEMBERS
System Overview & Planning	9/10/2025	9/12/2025	3	All Team
User Registration	9/11/2025	9/15/2025	5	Faith, Donalen
Browse Items	9/20/2025	9/25/2025	6	Eunice, Faith
Rental/Purchase Order	9/22/2025	9/29/2025	8	Donalen, Annaliza
Track Order	10/2/2025	10/8/2025	7	Faith, Eunice
Payments	10/10/2025	10/14/2025	5	Annaliza, Eunice
Feedback	10/13/2025	10/20/2025	8	Donalen, Faith
Seller Manage Inventory	9/16/2025	9/26/2025	10	Faith
Seller Manage Orders	9/26/2025	10/3/2025	8	Eunice, Donalen
Seller Reports	9/29/2025	10/11/2025	13	Annaliza, Faith
Confirm Orders (Sub-Process)	10/6/2025	10/15/2025	10	Eunice, Annaliza
Order Confirmation & Sales Reports	10/14/2025	10/25/2025	12	Donalen, Annaliza
Integration of Data Flows	10/20/2025	10/28/2025	9	Faith
Testing & Iteration	11/1/2025	11/9/2025	9	All Team
Project Closure & Development	11/5/2025	11/25/2025	21	All Team
Total Project Summary	9/10/2025	11/29/2025	80	All Team

All Team	
Faith	Donalen
Eunice	Annaliza



